


Celebrating SMART Milestones



Big achievements deserve recognition. When 23 SMART projects reach key milestones in one quarter, that calls for a celebration. Congratulations to all of the school staff, designers, contractors/vendors, and District staff who worked hard to get these projects to their goals.



Approval to Hire Vendor/Contractor -

This Board action provided the approval to request proposals for a contractor to be hired alongside the design firm during Phase 2 of this project. Hiring the contractor at this early stage in the process is a valuable step to ensure an efficient transition from designing to implementing improvements.




• **Marjory Stoneman Douglas High School** (District 4) ☒ → ☒ → ☐ → ☒ ☐ ☐

Approval to Begin Design -

This Board action provided approval to the design firm to develop a complete set of design documents in Phase 3 that can be permitted for construction.



- **Apollo Middle School** (District 1)
- **Cooper City High School** (District 6)
- **Deerfield Beach High School** (District 7)
- **Endeavour Primary Learning Center** (District 5)
- **Hallandale Magnet High School** (f.k.a. Hallandale High School) (District 1)
- **Marjory Stoneman Douglas High School** (District 4)
- **Mary M. Bethune Elementary School** (District 1)
- **Nob Hill Elementary School** (District 6)
- **Sanders Park Elementary Magnet School** (f.k.a. Sanders Park Elementary School) (District 7)
- **Sawgrass Elementary** (District 6)
- **Sheridan Technical High School** (District 3)
- **Stranahan High School** (District 3) (Cafeteria Addition and Renovations)
- **Thurgood Marshall Elementary School** (District 5)
- **Welleby Elementary School** (District 5)




Celebrating SMART Milestones



Big achievements deserve recognition. When 23 SMART projects reach key milestones in one quarter, that calls for a celebration. Congratulations to all of the school staff, designers, contractors/vendors, and District staff who worked hard to get these projects to their goals.

Phase 3 and 4 – Hire Vendor-

This Board action provided the approval to advertise for bids for a qualified contractor or vendor in Phase 4 to implement improvements, once the design in Phase 3 is completed and the District has received a letter of intent to permit.



Phase 5 – Construction Bid Recommendation-

This board action provided the green light to accept the proposal from the contractor to implement the SMART Program renovations.

